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Status

e Submitted as an ESPRIT proposal in December 96

e Consortium:
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Members Role

Organisation | Country Role
APM UK Project management, distributed systems architecture
1ZB D User access, Internet application pilot
INRIA F News application pilot with Ouest-France
TC F User needs, news application pilot with Ouest-Franck
FAST D Internet application pilot
UWE UK Mobile agents software.
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PUPPIES PIE

EFFORT BY WORK PACKAGE

Management

4% .
Exploitation ° Architecture

7% 10%

Pilot 2 (INRIA) ’ ‘ Al%i/r;ts EFFORT BY PARTNER

11%
Pilot 1 (FAST ‘ frastructure UWE 16% APM
ot 1 ( ) 0 32%
15% . 29% TC 4%
D: User 1ZB
Access 13%
14% INRIA FAST
17% 18%
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Pilot applications
e Etel++ |

Electronic newspaper access

e User profiles for Bavaria online
closer contact between users and service providers
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Workpackages

A - Architecture and design
B - Agents

C - Infrastructure

D - User Access

E - Newspaper pilot

F - Bavaria Online pilot

G - Exploitation

H - Project management

(APM & INRIA)
(UWE)

(APM & INRIA)
(FAST & APM)
(INRIA & TC)
(FAST & 1ZB)
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Seedware

e Similar to Java model -
= Distribute widely
= Release certain binaries
= Publish API
= Bundle sample code
® Enough to create ‘building blocks’

= Any other use requires license agreements
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Proposal

e Duration: 21 Months

e Month 12: Working infrastructure
= |nitial ANSA commitment

e Month 15: Seedware
= |nfrastructure, mobile agents, user access
= Key components packaged

e Month 18: Deployment of trial applications

= Bavaria Online

= QOuest-France newspaper group
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Deliverables at a glance

Deliverable Due End Of
Month

Architecture Report 4
Overall System Design 6
Agent Infrastructure Requirements 7
Agent Interface Specification 8
User Access Interface Spedfication 8
Infrastructure Interface Specification 10
Pilot Application #1, Design & Objectives 11
Pilot Application #2, Design & Objectives 11
Working Infrastructure 12
Working Agent Technology 13
Working User Access 13
Seedware 15
Pilot Application #1, Deployment 18
Pilot Application #2, Deployment 18
Pilot Application #1, Evaluation 20
Pilot Application #2, Evaluation 20
BExplaitation Plan 21
Fnal Prgject Report 21
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